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The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment. 

 
Project #157 – Route 12; Congestion relief improvements from Route 29 to I-80 through 
Jamison Canyon.  Amend application to: 

• Update project schedule and funding plan. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
Project #157 is to provide additional capacity on Route 12 by widening the existing two lane 
highway to a four lane expressway from Route 29 to Interstate 80.  Commercial growth in Napa 
and Sonoma Counties, coupled with population growth in Solano County, has resulted in 
increased congestion and delays on Route 12. 
 
Environmental studies and preliminary engineering have been delayed due to inability to hire a 
consultant to complete the technical studies. The United States Fish and Wildlife Services 
(USFWS) is requiring additional surveys to determine the impacts on the Red Legged Frog and 
Fairy Shrimp within the project limits. The USFWS is now requiring that the survey of the Red 
Legged Frog be conducted over a two-year period, instead of the previous one-year requirement.  
For the Fairy Shrimp, a one-year survey during both wet and dry seasons must be conducted, 
when previously such a survey was not required. 
 
A concurrent re-allocation is requested under Reference No. 2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #157 as follows: 
 
Revises: 

09/10
07/08

  2,700 1,500  Proposed 6,400  2,700  3,700   2,200
2,700 1,500Change 6,400 2,700 3,700 2,200

8,400   85,900 10,900 85,900 6,800
1,500   

Proposed 112,000 4,100 2,700  19,300  
1,000 3,500 1,000 2,700

6,900   
Change 8,700 0 2,700  5,000  

84,900 7,400 84,900 4,100
Total
Existing 103,300 4,100 0  14,300  

  85,900 8,700 85,900  Proposed 94,600    8,700   
1,300 1,000Change 2,300 1,300 1,000
7,400 84,9007,400 84,900Existing 92,300

2,000   

Future

SAFETEA-LU
Existing 0

    Proposed 2,000    2,000  

2,000
Change 0

  
STIP-IIP
Existing 2,000 2,000

   2,000Proposed 2,000    2,000   
Change 0

2,000

 
STIP-RIP
Existing 2,000 2,000

 4,100 2,900  4,100   2,900    

(DOLLARS IN THOUSANDS)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 7,000 4,100 4,100 2,900

Description:

California Department of Transportation
California Department of Transportation
Route 12; Congestion relief improvements from Route 29 to I-80 through Jamison Canyon.

Lead Agency:
Implementing:

Change
Proposed

0
7,000

04/05
08/09

Napa/Solano 4 157 $      7,000 
Phase 1
Phase 2

Completion (FY)

2,900

County District BREF TCRP

Phase 3
Phase 4 12/13

09/10

 
 

 



CHAIR AND COMMISSIONERS   Reference No.:  2.1c.(7) 
   March 15-16, 2006 
  Page 3 of 3 

TCRP AMENDMENT TAA-06-14 
 

Location Map 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Project 
 Limits 

TCRP #157 
 

Description: Route 12; Congestion relief improvements from Route 29 to I-80 through Jamison 
Canyon. 
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